COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 15/ 2017

ESTI MATE SUMVARY 08: 11: 44
CONTI D: C20846 ESTI MATE NO 0013 PROG SPEC YR 2005
PCN. 20846-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 112.5 DAYS TI ME ALLOW 115 WORK DAYS
C- 470 RESURFACING S. ROONEY RD TO KEN CARYL PERCENT TI ME: 97. 83 ORI G TI ME ALLOW 115 WORK DAYS

PRQJECT NO STU4701- 129

C- 470 RESURFACING S. ROONEY RD TO KEN CARYL

NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 06/ 15/ 2017 DATE TI ME STARTED 05/17/2016
14802 W 44th AVE. DATE LET 03/ 24/ 2016 DATE WORK BEGAN 06/ 20/ 2016
DATE AWARDED 04/ 07/ 2016 DATE TI ME STOPPED 06/ 01/ 2017
DATE CONTRACT EXECUTED 04/ 27/ 2016 DATE ACCEPTED 06/ 01/ 2017
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/ 17/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 10, 342, 343. 12 PARTI Cl PATI NG $ 9,157,547. 18 $ 278, 391. 83
AWARD PRQIECT AMT: $  8,257,814. 79 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 88. 54% TOTAL EARNI NGS 9,157, 547. 18 278,391. 83
FUNDS AVAI LABLE: $  1,184,795.94 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 9,157, 547. 18 278, 391. 83
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -123,867. 22 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 9, 033, 679. 96 278, 391. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 9,033, 679. 96 278, 391. 83
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 278,301.83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20846

PCN: 20846-BI D

PRQJECT: STU4701- 129

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00220

Renoval of Asphalt Mat

0015 202-00240

0020 202-00810

*Renoval of G ound Sign

0025 202-00821

*Renoval of Sign Panel

0030 202-01000

*Renoval of Fence

0035 203-01500

Bl adi ng

0040 203-01594

Conbi nati on Loader

0045 203-01597

Pot hol i ng

0050 207-00205

Topsoi |

0055 208-00002 *Erosion Log Type 1 (12 Inch)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

772.000
EACH
5. 39000
0. 000
SY
14. 97000
408, 450. 000
SY
1. 87000
18. 000
EACH
37. 73000
3. 000
EACH
26. 95000
94. 000
LF
1. 06000
0. 000
HOUR
147. 91000
0. 000
HOUR
120. 95000
8. 000
HOUR
377. 34000
0. 000
CcY
107. 81000
900. 000
LF

6. 47000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

772.000
0. 000
772.000

0. 000
0. 000
0. 000

408, 450. 000
0. 000
408, 450. 000

18. 000
0. 000
18. 000

3. 000
0. 000
3. 000

64. 000
30. 000
94. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 15/ 2017

08: 11: 44
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
4,161.08
0. 00
0. 00
0. 00
763, 801. 50
0. 00
679. 14
0. 00
80. 85
31.80
99. 64
0. 00
0. 00
0. 00
0. 00
0. 00
3,018.72
0. 00
0. 00
0. 00
0. 00



CONTI D C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20846-BI D ESTI MATE RUN 06/ 15/ 2017
PRQJECT: STU4701- 129 ESTI MATE NO 0013 08: 11: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00035  *Aggregate Bag 1, 379. 000 844. 000
LF 535. 000 5, 938. 50
11. 10000 1, 379. 000 15, 306. 90
0065 208- 00045 *Concrete Washout Structure 535. 000 0. 000
EACH 0. 000 0. 00
2, 156. 23000 0. 000 0. 00
0070 208- 00052 *StormDrain Inlet Protection (Type I1) 0. 000 0. 000
LF 0. 000 0.00
62. 37000 0. 000 0. 00
0075 208-00103 *Renoval and Di sposal of Sedinment (Labor) 8. 000 8. 000
HOUR 0. 000 0.00
113. 20000 8. 000 905. 60
0080 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0.00
237. 19000 0. 000 0. 00
0085 208-00106 *Sweepi ng (Sedi nent Renoval ) 6. 000 6. 000
HOUR 0. 000 0.00
188. 67000 6. 000 1,132.02
0090 208- 00205 *Erosi on Control Supervisor 94. 000 62. 500
HOUR 31. 500 7,301. 39
231. 79000 94. 000 21, 788. 26
0095 212-00006 *Seeding (Native) 3.100 0. 000
ACRE 3. 100 5,781.93
1, 865. 14000 3. 100 5,781.93
0100 212-00032 *Soi | Condi tioning 3.100 0. 000
ACRE 3. 100 18, 582. 39
5, 994. 32000 3. 100 18, 582. 39
0105 213-00003 *Mul ching (Weed Free) 3.100 0. 000
ACRE 3. 100 11, 647.41
3, 757. 23000 3. 100 11, 647.41
0110 213-00061 *Mul ch Tacki fier 626. 000 0. 000
LB 626. 000 11, 606. 04
18. 54000 626. 000 11, 606. 04



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20846-BI D ESTI MATE RUN 06/ 15/ 2017
PRQIECT: STU4701- 129 ESTI MATE NO 0013 08:11: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 390. 00000 0. 000 0. 00
0120 240- 00000 *WIdlife Biologist 135. 000 135. 000
HOUR 0. 000 0. 00
91. 64000 135. 000 12,371. 40
0125 240-00010 *Renoval of Nests 2. 000 2.000
HOUR 0. 000 0. 00
301. 87000 2.000 603. 74
0130 304- 06008 Aggregate Base Course (O ass 6) (Special) 3, 294. 000 3, 294. 000
CY 0. 000 0. 00
58. 90000 3,294. 000 194, 016. 60
0135 403-00720 Hot M x Asphalt (Patching) (Asphalt) 49.180 49.180
TON 0. 000 0. 00
163. 77000 49. 180 8,054. 21
0140 403-00800 Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
527. 76000 0. 000 0. 00
0145 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 40, 180. 290 40, 180. 290
TON 0. 000 0. 00
79. 75000 40, 180. 290 3,204, 378. 13
0150 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 20, 361. 260 20, 361. 260
TON 0. 000 0. 00
62. 66000 20, 361. 260 1, 275, 836. 55
0155 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 7, 489. 120 7,489. 120
TON 0. 000 0. 00
69. 38000 7,489.120 519, 595. 15
0160 411-10255 Enul si fied Asphalt (Sl ow Setting) 35, 880. 000 35, 879. 600
GAL 0. 400 1.86
4. 64000 35, 880. 000 166, 483. 20
0165 607-00005 *End Post 42. 000 8. 000
EACH 34. 000 11, 363. 48
334. 22000 42.000 14, 037. 24



CONTI D C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20846-BI D ESTI MATE RUN 06/ 15/ 2017
PRQJECT: STU4701- 129 ESTI MATE NO 0013 08: 11: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 607-00010 *Corner and Line Brace Post 17. 000 17.000
EACH 0. 000 0. 00
388. 12000 17. 000 6, 598. 04
0175 607-11350 *Fence Deer 8, 262. 000 4, 684. 000
LF 3,578. 000 36, 638. 72
10. 24000 8, 262. 000 84, 602. 88
0180 607-60002 *Gane Ranp 16. 000 0. 000
EACH 16. 000 129, 373.76
8, 085. 86000 16. 000 129, 373.76
0185 612-00001 *Del i neator (Type I) 640. 000 640. 000
EACH 0. 000 0. 00
24. 80000 640. 000 15, 872. 00
0190 612-00002 *Del i neator (Type I1) 109. 000 109. 000
EACH 0. 000 0. 00
25. 87000 109. 000 2,819.83
0195 612-00003  *Delineator (Type II1) 154. 000 154. 000
EACH 0. 000 0. 00
26. 95000 154. 000 4,150. 30
0200 613- 00206 *2 Inch BElectrical Conduit (Bored) 360. 000 360. 000
LF 0. 000 0.00
52. 83000 360. 000 19, 018. 80
0205 613-01200 *2 Inch Electrical Conduit (Plastic) 60. 000 60. 000
LF 0. 000 0. 00
39. 89000 60. 000 2,393. 40
0210 613-07000 *Pul | Box (Special) 1. 000 1. 000
EACH 0. 000 0.00
1,417. 72000 1. 000 1,417.72
0215 613-07001 *Type One Pull Box 2.000 2.000
EACH 0. 000 0.00
1, 266. 79000 2.000 2,533.58
0220 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
9, 433. 51000 1. 000 9, 433.51



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20846-BI D ESTI MATE RUN 06/ 15/ 2017
PRQIECT: STU4701- 129 ESTI MATE NO 0013 08:11: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-32350 *Light Standard Steel (35 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 045. 58000 1. 000 5, 045.58
0230 613-40010 *Light Standard Foundati on 1. 000 1. 000
EACH 0. 000 0. 00
2,409. 59000 1. 000 2,409. 59
0235 614-00011 *Sign Panel (Qass I) 201. 000 201. 000
SF 0. 000 0. 00
16. 17000 201. 000 3,250. 17
0240 614-00012 *Sign Panel (Cass I1) 260. 000 260. 000
SF 0. 000 0. 00
23.72000 260. 000 6, 167. 20
0245 614-00013 *Sign Panel (Cass I11) 68. 000 68. 000
SF 0. 000 0. 00
32. 34000 68. 000 2,199.12
0250 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 50. 000 50. 000
Sl i pbase
EACH 0. 000 0. 00
431. 25000 50. 000 21,562.50
0255 614-72875  *Loop Detector Wre 1, 628. 000 1, 628. 000
LF 0. 000 0. 00
4. 85000 1, 628. 000 7,895. 80
0260 614-72878 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 2. 000 2. 000
4 Ch
( EACH 0. 000 0. 00
1, 094. 29000 2.000 2,188.58
0265 614-72887 *M crowave Vehicle Radar Detector 1. 000 1. 000
EACH 0. 000 0. 00
12, 613. 95000 1. 000 12,613.95
0270 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
24, 257. 59000 1. 000 24, 257.59
0275 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
183, 250. 00000 1. 000 183, 250. 00



CONTI D C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20846-BI D ESTI MATE RUN 06/ 15/ 2017
PRQJECT: STU4701- 129 ESTI MATE NO 0013 08: 11: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0.00
11, 000. 00000 1. 000 11, 000. 00
0285 627-00008 *Modi fi ed Epoxy Pavenent Marking 684. 000 684. 000
GAL 0. 000 0. 00
106. 19000 684. 000 72,633. 96
0290 627-00011 *Pavenent Marking Paint (Waterborne) 2, 955. 000 2,954. 800
GAL 0. 200 9.22
46. 09000 2, 955. 000 136, 195. 95
0295 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 22,012. 000 22, 012. 000
SF 0. 000 0.00
12. 02000 22,012. 000 264, 584. 24
0300 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 280. 000 280. 000
SF 0. 000 0. 00
21. 56000 280. 000 6, 036. 80
0305 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 560. 000 560. 000
Li ne
) SF 0. 000 0. 00
12. 94000 560. 000 7,246. 40
0310 630-00000  *Fl aggi ng 1, 605. 000 1, 324. 500
HOUR 280. 500 7,559. 48
26. 95000 1, 605. 000 43, 254.75
0315 630-00003 *Uni forned Traffic Control 2,442.000 2,442.000
HOUR 0. 000 0. 00
75. 47000 2,442.000 184,297.74
0320 630-00006  *Uniformed Traffic Control (Vehicle) 2, 404. 000 2,404.000
HOUR 0. 000 0.00
12. 94000 2,404. 000 31, 107. 76
0325 630- 00007 *Traffic Control Inspection 81. 000 81.000
DAY 0. 000 0. 00
107. 81000 81. 000 8,732.61
0330 630-00012  *Traffic Control Management 176. 000 145. 000
DAY 31. 000 26, 737.19
862. 49000 176. 000 151, 798. 24



CONTI D C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20846-BI D ESTI MATE RUN 06/ 15/ 2017
PRQJECT: STU4701- 129 ESTI MATE NO 0013 08: 11: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
64. 69000 0. 000 0.00
0340 630-80341  *Construction Traffic Sign (Panel Size A) 53. 000 47.700
EACH 5. 300 342. 86
64. 69000 53. 000 3,428.57
0345 630-80342  *Construction Traffic Sign (Panel Size B) 113. 000 101. 700
EACH 11. 300 731.00
64. 69000 113. 000 7,309. 97
0350 630-80343  *Construction Traffic Sign (Panel Size Q) 25. 000 22.500
EACH 2.500 134.78
53. 91000 25. 000 1,347.75
0355 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1,078. 11
5, 390. 57000 2.000 10, 781. 14
0360 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
yee) EACH 0. 300 323.43
1,078. 11000 3. 000 3,234.33
0365 630-80360  *Drum Channel i zi ng Device 40. 000 36. 000
EACH 4.000 258.76
64. 69000 40. 000 2,587.60
0370 630-80380 *Traffic Cone 400. 000 360. 000
EACH 40. 000 431. 20
10. 78000 400. 000 4,312.00
0375 630-85041 *Mobi | e Attenuat or 138. 000 138. 000
DAY 0. 000 0. 00
323. 40000 138. 000 44, 629. 20
0380 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20846-BI D ESTI MATE RUN 06/ 15/ 2017
PRQJECT: STU4701- 129 ESTI MATE NO 0013 08:11: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700-70012 F/ A Asphalt Pavenent |ncentive 161, 563. 660 161, 563. 660
FA 0. 000 0. 00
1. 00000 161, 563. 660 161, 563. 66
0395 700-70016 F/ A Fuel Cost Adj ustnent 71,519. 820 71,519. 820
FA 0. 000 0. 00
1. 00000 71,519. 820 71,519. 82
0400 700- 70018 F/ A Roadway Snoot hness | ncentive 177, 104. 090 177,104. 090
FA 0. 000 0. 00
1. 00000 177, 104. 090 177,104. 09
0405 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 384, 618. 050 384, 618. 050
F A 0. 000 0. 00
1. 00000 384, 618. 050 384, 618. 05
0410 700-70021 F/ A On- The-Job Trai nee 3, 268. 000 3, 268. 000
HOUR 0. 000 0. 00
1. 00000 3, 268. 000 3, 268. 00
0415 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 202- 00895 *Removal of Inpact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
1, 115. 56000 1. 000 1, 115. 56
0510 614-85130 *| npact Attenuator (Quadguard I1) 1. 000 1. 000
EACH 0. 000 0. 00
29, 004. 44000 1. 000 29, 004. 44
0515 607-60212 12 Ft Gate S (CL) Gates 2. 000 0. 000
EACH 2.000 2,518.52
1, 259. 26000 2.000 2,518.52
CAT 0200 CURRENT AMI  $ 9, 813,048.80 % 278,391.83$ 8,628,252.75



CONTI D C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20846- Bl D ESTI MATE RUN 06/ 15/ 2017
PRQIECT: STWA701- 129 ESTI MATE NO 0013 08:11: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0425 202- 00495 *Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
20, 380. 00000 1. 000 20, 380. 00
0430 202- 00504 *Removal of Expansion Device 301. 000 301. 000
LF 0. 000 0. 00
211. 31000 301. 000 63, 604. 31
0435 202-01170 *Renoval of Quardrail Type 7 32. 000 32. 000
LF 0. 000 0. 00
29.11000 32. 000 931.52
0440 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 410. 000 410. 000
LF 0. 000 0. 00
291. 09000 410. 000 119, 346. 90
0445 518- 01004 *Bri dge Expansion Device (0-4 Inch) 297. 000 297. 000
LF 0. 000 0. 00
385. 97000 297. 000 114, 633. 09
0450 518-01250 *Bri dge Expansion Cover Plate 8. 000 8. 000
LF 0. 000 0. 00
1, 215. 04000 8. 000 9, 720. 32
0455 518-03000 *Sawi ng and Seal i ng Bridge Joint 582. 000 582. 000
LF 0. 000 0. 00
20. 48000 582. 000 11, 919. 36
0460 601- 03041 *Concrete Cass D (Bridge) (Special) 44. 500 44.500
CY 0. 000 0. 00
2,183.18000 44. 500 97,151.51
0465 601- 06150 *Concrete (Patching) 18. 000 18. 000
SF 0. 000 0. 00
341. 76000 18. 000 6, 151. 68
0470 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 350. 000 2, 350. 000
LB 0. 000 0. 00
3.23000 2, 350. 000 7,590. 50
0475 606- 00716 *Quardrail Type 7 (Style CA) (Special) 29. 000 29. 000
LF 0. 000 0. 00

364. 40000 29. 000 10, 567. 60



CONTI D: C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20846-BI D ESTI MATE RUN 06/ 15/ 2017
PRQJECT: STU4701- 129 ESTI MATE NO. 0013 08:11: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0480 606- 00720 *CQuardrai |l Type 7 (Style CO 3. 000 3. 000
LF 0. 000 0. 00
436. 64000 3. 000 1,309.92
0500 900- 00007 Added Item (Each)/ Drill and Epoxy Rebar 120. 000 120. 000
EACH 0. 000 0. 00
33. 30000 120. 000 3, 996. 00
CAT 0300 CURRENT AMI  $ 467,302.71 $ 0.00%  467,302.71
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0485 620- 00005 Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
30, 726. 28000 1.000 30, 726. 28
0490 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 570. 05000 1.000 28, 570. 05
0495 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 347. 64000 2. 000 2,695. 28
CAT 0400 CURRENT AMI  $ 61,991.61 % 0.00% 61,991. 61

PRQJIECT TOTAL CURRENT AMI $ 10, 342,343.12 $

278,391.83% 9,157, 547. 07



